
Attachment  1.a  As of 3/16/05

AR Description Date

Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep

Multiple Level 1 ARs
Daily 

Deliveries X X X X X X X X X X X X X X X X X X X X X X X X

Multiple October Standard Maintenance Delivery
10/21/04 
v2.8.0.0 X E NI  

C NO

Multiple December Standard Maintenance Delivery
 12/15/04   
v2.9.0.0 X E  

NO  
NI  
C

Multiple
CCR-VMS API Changes to CFS (Phase I & II)   *Move 

code into production but do not implement 

Approved 
Project Status 

on Web
 X

Multiple CCR Enhancements for Phases I and II X

Multiple
      February Standard Maintenance Delivery      

(will include Erroneous Payment Report)

 2/15/2005
X

E

NO 
NI 
C

16198
                       SF-224                 

(Other 224 related ARs: 16522, 16521, 16535, 
16555)

Project Plan 
Developed 

Revised Mar 2, 
2005

  

X E

NI  
C  NO

16320 CSTARS: Obligation and Requisition Interface
Approved 

Project Plan on 
Web 3/2/2005

X  E NO NI  
C

Multiple April Standard Maintenance Delivery
 4/15/05

X

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

Planned Delivery Dates Bureau Planned Implementation Dates

NO* 
C*  
E

NI* NO C NI
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AR Description Date

Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

Planned Delivery Dates Bureau Planned Implementation Dates

ARs 15745 
16443,  

16415, and 
16457

Reimbursable Module Enhancements Phase II,  (Phase 
III, Enhance WIP, will be delivered next FY)

Projected 
Dates April or 

June 
Maintenance 

Release     

X X

16325 Trial Table Enhancement 

FY 2005 
Initiative 

/Project Plan 
TBD Estimated 
Dates Shown

X  

Budget Enhancement

FY 2005 
Initiative 

/Project Plan 
TBD       

Estimated 
Dates Shown

X

Prior Year Adjustment Phase II

Project Plan 
Developed 
Estimated 

Date Shown, 
Date Being 
Revised 

X

Multiple August Standard Maintenance Delivery
 8/15/05

X

E-Travel
Project Plan 

TBD       
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AR Description Date

Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

Planned Delivery Dates Bureau Planned Implementation Dates

CRS Performance Measures
Project Plan 

TBD - On Hold

CRS Priorities

Scope Being 
Evaluated 

Project Plan 
TBD

TBD -To be Developed

X - Planned date for CSC Delivery to Bureaus
Bureaus Implement into Production Environment:        
NO-NOAA, NI-NIST, C-Census, E-EDA 
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